COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 07/ 2016

ESTI MATE SUMVARY 16: 59: 54
CONTI D: C20263 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 20263- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 104.0 DAYS TI ME ALLOW 170 WORK DAYS
1-70 KI T CARSON COUNTY PERCENT TI ME: 61.18 ORI G TI VE ALLOW 170 WORK DAYS
PRQJECT NO. BRO705- 081
1-70 KI T CARSON COUNTY
NAVE OF RQAD:
PRQJECT COUNTI ES: KI T CARSON
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 08/ 27/ 2016 DATE TI ME STARTED 03/ 14/ 2016
2180 E. 74TH PLACE DATE LET 12/ 10/ 2015 DATE WORK BEGAN
DATE AWARDED 12/ 29/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 19/ 2016 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 03/ 14/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3, 753,909. 42 PARTICl PATI NG $ 2,595, 030. 51 $ 275, 480. 63
AWARD PRQJECT AMT: $ 3,492, 615. 70 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 69. 13% TOTAL EARNI NGS 2,595, 030. 51 275, 480. 63
FUNDS AVAI LABLE: $ 1,158,878.91 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,595, 030. 51 275, 480. 63
TOTAL CLAI VB $ 0.00 RETAI NAGE -52,389. 24 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,542, 641. 27 275, 480. 63
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,542, 641. 27 275, 480. 63
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 275, 480. 63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20263- Bl D
PRQIECT BRO705- 081 ESTI MATE NO 0006
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0005 202-00090 *Renoval of Delineator 24.000
EACH
35. 00000
0010 202-00250 *Renoval of Pavenent Marking 45, 901. 000
SF
2. 00000
0015 202-00810 *Renoval of Ground Sign 8. 000
EACH
290. 00000
0020 202-01130 *Renoval of Quardrail Type 3 675. 000
LF
4.00000
0025 202-01135 *Renoval of Quardrail Thrie Beam 300. 000
LF
6. 00000
0030 202-01300 *Renoval of End Anchor age 6. 000
EACH
191. 00000
0035 202- 05150 Sandbl asti ng 6, 500. 000
SF
0. 35000
0040 203-00060 Enbanknent Material (Conplete In Place) 24.000
(&%
160. 00000
0045 208- 00002 Er osi on Log (12 Inch) 680. 000
LF
7.50000
0050 208- 00035 Aggr egat e Bag 600. 000
LF
8. 00000
0055 208- 00045 Concrete Washout Structure 8. 000
EACH

1, 200. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

13, 583. 000
0. 000
13, 583. 000

4.000
0. 000
4.000

675. 000
0. 000
675. 000

300. 000
0. 000
300. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

680. 000
0. 000
680. 000

444,000
0. 000
444,000

8. 000
0. 000
8. 000

Page 2
ESTI MATE RUN 09/ 07/ 2016

16: 59: 54
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
27, 166. 00
0. 00
1, 160. 00
0. 00
2, 700. 00
0. 00
1, 800. 00
0. 00
1, 146. 00
0. 00
0. 00
0. 00
960. 00
0. 00
5, 100. 00
0. 00
3, 552. 00
0. 00
9, 600. 00



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 25. 000 12.000
HOUR 4.000 252. 00
63. 00000 16. 000 1, 008. 00
0065 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 16. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 120. 000 46. 000
HOUR 0. 000 0. 00
145. 00000 46. 000 6, 670. 00
0075 208- 00205 *Erosi on Control Supervisor 90. 000 36. 000
HOUR 8. 000 560. 00
70. 00000 44. 000 3, 080. 00
0080 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0085 212-00032 *Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0090 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 970. 000 0. 000
d ass
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0095 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 16. 000 4. 420
TON 0. 000 0. 00
380. 00000 4.420 1, 679. 60
0100 518-00010 Roadway Conpression Joint Seal er 1, 224. 000 688. 000
LF 0. 000 0. 00
120. 00000 688. 000 82, 560. 00
0105 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 350. 000 1, 350. 000
LF 0. 000 0. 00
30. 00000 1, 350. 000 40, 500. 00
0110 606-01370 *Transition Type 3G 16. 000 16. 000
EACH 0. 000 0. 00

2,100. 00000 16. 000 33, 600. 00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 606- 02005 *End Anchor age (Fl ared) 6. 000 6. 000
EACH 0. 000 0. 00
1, 700. 00000 6. 000 10, 200. 00
0120 612-00038 Del i neator (Flexible) (O anp Munted) 48. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0125 614-00012 *Sign Panel (Cass I1) 96. 000 48. 000
SF 0. 000 0. 00
45. 00000 48. 000 2,160. 00
0130 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 4.000
Sl i pbase
EACH 0. 000 0. 00
670. 00000 4.000 2, 680. 00
0135 614-80392 *Runmble Strip (Ginding)(Concrete) 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
15. 00000 1, 000. 000 15, 000. 00
0140 625- 00000 *Construction Surveying 1. 000 0.510
LS 0. 290 6, 670. 00
23, 000. 00000 0. 800 18, 400. 00
0145 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
300, 000. 00000 1. 000 300, 000. 00
0150 626- 01000 *Public Information Services 1. 000 0. 650
LS 0. 100 750. 00
7,500. 00000 0. 750 5, 625. 00
0155 627-00005 *Epoxy Pavement Mar ki ng 56. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0160 627-00011 *Pavenent Marking Paint (Waterborne) 559. 000 559. 000
GAL 0. 000 0. 00
50. 00000 559. 000 27, 950. 00
0165 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 167. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-00000 *Fl aggi ng 450. 000 28. 000
HOUR 0. 000 0. 00
33. 00000 28. 000 924. 00
0175 630- 00007 *Traffic Control Inspection 185. 000 129. 000
DAY 28. 000 9, 660. 00
345. 00000 157. 000 54, 165. 00
0180 630-00012 *Traffic Control Managenent 32. 000 10. 000
DAY 0. 000 0. 00
940. 00000 10. 000 9, 400. 00
0185 630- 80002 *Fl ashi ng Beacon (Sol ar) 12. 000 6. 000
EACH 0. 000 0. 00
867. 00000 6. 000 5,202. 00
0190 630-80338 *Barricade (Type 3 MD) (Tenporary) 10. 000 5. 000
EACH 0. 000 0. 00
306. 00000 5. 000 1, 530. 00
0195 630-80341 *Construction Traffic Sign (Panel Size A) 56. 000 28. 000
EACH 0. 000 0. 00
50. 00000 28. 000 1, 400. 00
0200 630-80342 *Construction Traffic Sign (Panel Size B) 61. 000 30. 500
EACH 0. 000 0. 00
75. 00000 30. 500 2,287.50
0205 630-80343 *Construction Traffic Sign (Panel Size C 36. 000 18. 000
EACH 0. 000 0. 00
87. 00000 18. 000 1, 566. 00
0210 630-80344 *Construction Traffic Sign (Special) 563. 000 281. 500
SF 0. 000 0. 00
38. 00000 281. 500 10, 697. 00
0215 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
7,770. 00000 1. 000 7,770.00
0220 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0225 630- 80360 *Drum Channel i zi ng Devi ce 195. 000 94. 500
EACH 0. 000 0. 00
46. 00000 94. 500 4,347.00
0230 630-80370 *Concrete Barrier (Tenporary) 3, 660. 000 1, 830. 000
LF 0. 000 0. 00
48. 00000 1, 830. 000 87, 840. 00
0235 630- 80380 *Traffic Cone 485. 000 234.000
EACH 0. 000 0. 00
9. 00000 234.000 2,106. 00
0240 630-80391 *Channel i zi ng Devi ce (Fixed) 651. 000 251. 500
EACH 74.000 2,812.00
38. 00000 325. 500 12, 369. 00
0245 630- 85041 *Mobi | e Attenuator 15. 000 9. 000
DAY 0. 000 0. 00
1, 040. 00000 9. 000 9, 360. 00
0250 700- 70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 1, 280. 000
HOUR 0. 000 0. 00
1. 00000 1, 280. 000 1, 280. 00
0270 700- 70035 F/ A H gh Speed Internet 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 700- 70380 F/ A Erosi on Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1, 257,029.00$ 20, 704.00 $ 818, 540. 10
CAT NOO300 G 28-K
0280 202- 00026 Renoval of Slope and Ditch Paving 10. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0285 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 397. 000 397. 000
SY 0. 000 0. 00
20. 50000 397. 000 8,138. 50
0290 202- 00450 Renoval of Portions of Present Structure (Cass 1) 10. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
0295 202- 00453 Renoval of Portions of Present Structure (C ass 2) 16. 000 8. 000
SY 0. 000 0. 00
181. 00000 8. 000 1, 448. 00
0300 202- 00503 *Renoval of Portions of Present Structure 124. 100 70. 900
Sy 53. 200 9, 310. 00
175. 00000 124.100 21,717.50
0302 203-00100 Mick Excav 57.700 38. 000
CY 19. 700 890. 24
45. 19000 57.700 2,607. 46
0304 206- 00065 Str Bkfl (FlowFill) 19. 500 0. 000
cY 19. 500 2,593.50
133. 00000 19. 500 2,593.50
0305 210- 00530 Rebui I d Portions of Present Structure 7.000 0. 000
SF 0. 000 0. 00
158. 00000 0. 000 0. 00
0310 210-03100 Repl ace Concrete Pavenment 85. 800 59. 600
SY 26. 200 8, 305. 40
317. 00000 85. 800 27,198. 60



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 G 28-K

0315 304- 06007 *Aggregat e Base Course (C ass 6) 55. 000 40. 260
CcY 0. 000 0. 00
133. 00000 40. 260 5, 354.58
0320 306-01000 *Recondi ti oni ng 26. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0325 408-01100 Joi nt Seal ant 77.000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0330 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
CcY 0. 000 0. 00
675. 00000 0. 000 0. 00
0335 509- 00001 *Structural Steel (Galvanized) 935. 000 935. 000
LB 0. 000 0. 00
7.50000 935. 000 7,012.50
0340 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 510. 000 298. 600
SY 0. 000 0. 00
56. 00000 298. 600 16, 721. 60
0345 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 053. 000 625. 180
CF 0. 000 0. 00
91. 00000 625. 180 56, 891. 38
0350 601- 03040 *Concrete O ass D (Bridge) 49. 000 27.840
cY 10. 800 5, 745. 60
532. 00000 38. 640 20, 556. 48
0353 601-06100 Conc (Patching) CO #3 0. 700 0. 700
CcY 0. 000 0. 00
1, 800. 00000 0. 700 1, 260. 00
0355 601- 03540 Concrete O ass DT (Deck Toppi ng) 1. 000 0. 000
CcY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0360 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00

71. 00000 0. 000 0. 00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 G 28-K
0365 601-51005 Gal vani ¢ Anodes 20. 000 20. 000
EACH 0. 000 0. 00
28. 00000 20. 000 560. 00
0370 602-00000 Rei nforcing Steel 21. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0375 602-00020 Rei nforcing Steel (Epoxy Coated) 7,166. 000 3, 928. 000
LB 1, 418. 000 1, 985. 20
1. 40000 5, 346. 000 7,484. 40
CAT 0300 CURRENT AMI  $ 250, 159.46 $ 28,829.94 % 179, 544. 50
CAT NOO301 G 28-L
0380 202- 00026 Renoval of Slope and Ditch Paving 16. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0385 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 397. 000 397. 000
SY 0. 000 0. 00
20. 50000 397. 000 8, 138. 50
0390 202- 00450 Renoval of Portions of Present Structure (O ass 1) 43. 000 29. 400
SY 0. 000 0. 00
125. 00000 29. 400 3,675.00
0395 202- 00453 Renoval of Portions of Present Structure (O ass 2) 43. 000 37.300
SY 0. 000 0. 00
181. 00000 37. 300 6, 751. 30
0400 202- 00460 Renoval of Portions of Present Structure (O ass 3) 9. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0405 202- 00503 *Renoval of Portions of Present Structure 126. 500 70. 900
SY 55. 600 9, 730. 00
175. 00000 126. 500 22,137.50
0407 203-00100 Mick Excav 112. 500 73. 000
cY 39. 500 1,785.01
45. 19000 112.500 5, 083. 88



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQIECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 G 28-L

0409 206- 00065 Str Bkfl (FlowFill) 25. 000 0. 000
cY 25. 000 3,325.00
133. 00000 25. 000 3,325.00
0410 210-03100 Repl ace Concrete Pavenment 51. 000 28. 100
Sy 12. 500 3,962.50
317. 00000 40. 600 12, 870. 20
0415 304- 06007 *Aggregat e Base Course (C ass 6) 85. 000 72.960
CY 0. 000 0. 00
133. 00000 72.960 9, 703. 68
0420 306- 01000 *Recondi ti oni ng 26. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0425 408-01100 Joi nt Seal ant 77.000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0430 507-00100 Concrete Slope and Ditch Paving (Reinforced) 3.000 0. 000
CY 0. 000 0. 00
675. 00000 0. 000 0. 00
0435 519-01000 Epoxy Resin (Injection) 4. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0440 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 510. 000 299. 000
SY 0. 000 0. 00
56. 00000 299. 000 16, 744. 00
0445 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1,077.000 768. 200
CF 0. 000 0. 00
91. 00000 768. 200 69, 906. 20
0450 601- 03040 *Concrete O ass D (Bridge) 49. 000 28. 030
cY 3. 800 2,021. 60
532. 00000 31. 830 16, 933. 56
0453 601- 06100 Conc (Patching) CO #3 1. 300 1. 300
CY 0. 000 0. 00
1, 800. 00000 1. 300 2, 340. 00



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQIECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 G 28-L

0455 601- 03540 Concrete Cass DT (Deck Toppi ng) 7.000 0. 000
Cy 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0460 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
0465 601-51005 Gal vani ¢ Anodes 86. 000 19. 000
EACH 0. 000 0. 00
28. 00000 19. 000 532. 00
0470 602- 00000 Rei nf orcing Steel 289. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0475 602-00020 Rei nforcing Steel (Epoxy Coated) 7,166. 000 3, 934. 000
LB 325. 000 455. 00
1. 40000 4, 259. 000 5, 962. 60

CAT 0301 CURRENT AMI  $ 268,210.28 $ 21,279.11 % 184, 103. 42
CAT NO0302 G 28-M

0480 202- 00026 Renoval of Slope and Ditch Paving 162. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0485 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 230. 000 230. 000
SY 0. 000 0. 00
20. 50000 230. 000 4,715. 00
0490 202- 00450 Renoval of Portions of Present Structure (O ass 1) 71.700 71.700
SY 0. 000 0. 00
125. 00000 71.700 8, 962. 50
0495 202- 00453 Renoval of Portions of Present Structure (O ass 2) 308. 100 175. 200
SY 132. 900 24, 054. 90
181. 00000 308. 100 55, 766. 10
0500 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 0. 000
SY 0. 000 0. 00

300. 00000 0. 000 0.00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 G 28-M
0505 202- 00503 *Renoval of Portions of Present Structure 125. 800 70. 900
Sy 54. 900 9, 607. 50
175. 00000 125. 800 22,015. 00
0507 203-00100 Mick Excav 107. 700 53. 000
CY 54. 700 2,471.89
45. 19000 107. 700 4, 866. 96
0509 206- 00065 Str Bkfl (FlowFill) 44. 750 0. 000
cY 44. 750 5,951.75
133. 00000 44. 750 5,951.75
0510 210- 00530 Rebui I d Portions of Present Structure 4. 000 0. 000
SF 0. 000 0. 00
158. 00000 0. 000 0. 00
0515 210-03100 Repl ace Concrete Pavenment 109. 300 88. 400
Sy 20. 900 6, 625. 30
317. 00000 109. 300 34, 648. 10
0520 304- 06007 *Aggregat e Base Course (C ass 6) 70. 000 57. 420
CY 0. 000 0. 00
133. 00000 57.420 7,636. 86
0525 306- 01000 *Recondi ti oni ng 26. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0530 408-01100 Joi nt Seal ant 127. 000 127. 000
LF 0. 000 0. 00
20. 00000 127. 000 2,540. 00
0535 507-00100 Concrete Slope and Ditch Paving (Reinforced) 28. 000 0. 000
CY 0. 000 0. 00
675. 00000 0. 000 0. 00
0540 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 510. 000 299. 000
SY 0. 000 0. 00
56. 00000 299. 000 16, 744. 00
0545 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 297. 000 685. 650
CF 0. 000 0. 00
91. 00000 685. 650 62, 394. 15



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0302 G 28-M
0550 601- 03040 *Concrete O ass D (Bridge) 50. 130 27.930
cY 22.200 11, 810. 40
532. 00000 50. 130 26, 669. 16
0553 601-06100 Conc (Patching) CO #3 5. 410 5.410
CcY 0. 000 0.00
1, 800. 00000 5. 410 9, 738. 00
0555 601- 03540 Concrete O ass DT (Deck Toppi ng) 5. 370 0. 000
CcY 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0560 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
0565 601-51005 Gal vani ¢ Anodes 149. 000 149. 000
EACH 0. 000 0. 00
28. 00000 149. 000 4,172.00
0570 602-00000 Rei nf orci ng Steel 145. 000 17. 000
LB 0. 000 0. 00
2.00000 17. 000 34.00
0575 602-00020 Rei nforcing Steel (Epoxy Coated) 7,166. 000 3, 940. 000
LB 3, 063. 000 4,288. 20
1. 40000 7,003. 000 9, 804. 20
CAT 0302 CURRENT AMI  $ 387,690.97 $ 64,809.94 $ 276, 657.78
CAT NOO0303 G 28-0O
0580 202- 00026 Renoval of Slope and Ditch Paving 44. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0585 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 248. 000 248. 000
SY 0. 000 0. 00
20. 50000 248. 000 5,084. 00
0590 202- 00450 Renoval of Portions of Present Structure (O ass 1) 66. 600 66. 600
SY 0. 000 0. 00
125. 00000 66. 600 8, 325. 00



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQIECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 G 28-0O

0595 202- 00453 Renoval of Portions of Present Structure (O ass 2) 200. 000 164. 500
SY 0. 000 0. 00
181. 00000 164. 500 29, 774.50
0600 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0605 202- 00503 *Renoval of Portions of Present Structure 125. 700 70. 900
Sy 54. 800 9, 590. 00
175. 00000 125. 700 21,997.50
0607 203-00100 Mick Excav 142. 600 91. 000
cY 51. 600 2,331.80
45. 19000 142. 600 6, 444. 09
0609 206- 00065 Str Bkfl (FlowFill) 29.500 0. 000
cY 29.500 3,923.50
133. 00000 29.500 3,923.50
0610 210- 00530 Rebui I d Portions of Present Structure 17. 000 0. 000
SF 0. 000 0. 00
158. 00000 0. 000 0. 00
0615 210-03100 Repl ace Concrete Pavenment 90. 000 56. 400
SY 15. 000 4, 755. 00
317. 00000 71.400 22,633. 80
0620 304- 06007 *Aggregat e Base Course (C ass 6) 105. 000 93. 740
CY 0. 000 0. 00
133. 00000 93. 740 12, 467. 42
0625 306- 01000 *Recondi tioni ng 26. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0630 408-01100 Joi nt Seal ant 77.000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0635 507-00100 Concrete Slope and Ditch Paving (Reinforced) 9. 000 0. 000
CY 0. 000 0. 00

675. 00000 0. 000 0. 00



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQIECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 G 28-0O

0640 509-00001 *Structural Steel (Galvanized) 1, 283. 000 556. 000
LB 0. 000 0. 00
7.50000 556. 000 4,170. 00
0645 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 510. 000 299. 000
SY 0. 000 0. 00
56. 00000 299. 000 16, 744. 00
0650 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 297. 000 816. 300
CF 0. 000 0. 00
91. 00000 816. 300 74, 283. 30
0655 601- 03040 *Concrete O ass D (Bridge) 49. 000 28. 350
cY 3. 900 2,074.80
532. 00000 32. 250 17,157.00
0658 601-06100 Conc (Patching) CO #3 0. 900 0. 900
CcY 0. 000 0.00
1, 800. 00000 0. 900 1, 620. 00
0660 601- 03540 Concrete Cass DT (Deck Toppi ng) 4.000 0. 000
CcY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0665 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
0670 601-51005 Gal vani ¢ Anodes 43. 000 29. 000
EACH 0. 000 0.00
28. 00000 29. 000 812. 00
0675 602-00000 Rei nf orci ng Steel 145. 000 29. 000
LB 0. 000 0. 00
2.00000 29. 000 58. 00
0680 602-00020 Rei nforcing Steel (Epoxy Coated) 7,166. 000 3,941. 000
LB 325. 000 455. 00
1. 40000 4, 266. 000 5,972. 40

CAT 0303 CURRENT AMI  $ 341,362.99 % 23,130.10% 231, 466. 51



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0304 G 28-J
0685 202- 00026 Renoval of Slope and Ditch Paving 70. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0.00
0690 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 397. 000 397. 000
SY 0. 000 0. 00
20. 50000 397. 000 8, 138. 50
0695 202- 00450 Renoval of Portions of Present Structure (O ass 1) 21. 800 21. 800
SY 0. 000 0. 00
125. 00000 21. 800 2,725.00
0700 202- 00453 Renoval of Portions of Present Structure (O ass 2) 47. 400 23. 300
Sy 24.100 4,362. 10
181. 00000 47. 400 8, 579. 40
0705 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0710 202- 00503 *Rermoval of Portions of Present Structure 124. 900 70. 900
SY 54. 000 9, 450. 00
175. 00000 124. 900 21, 857.50
0712 203-00100 Mick Excav 48. 300 10. 000
cY 38. 300 1,730.78
45. 19000 48. 300 2,182.68
0714 206- 00065 Str Bkfl (FlowFill) 37.750 0. 000
cY 37.750 5,020. 75
133. 00000 37.750 5,020. 75
0715 210-03100 Repl ace Concrete Pavenment 113. 100 90. 100
SY 23. 000 7,291.00
317. 00000 113.100 35, 852. 70
0720 304- 06007 *Aggregat e Base Course (C ass 6) 22.000 12. 420
CcY 0. 000 0. 00
133. 00000 12. 420 1, 651. 86
0725 306-01000 *Recondi ti oni ng 26. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0304 G 28-J
0730 408-01100 Joi nt Seal ant 77.000 43. 000
LF 0. 000 0. 00
20. 00000 43. 000 860. 00
0735 507-00100 Concrete Slope and Ditch Paving (Reinforced) 13. 000 0. 000
CcY 0. 000 0. 00
675. 00000 0. 000 0. 00
0740 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 510. 000 299. 000
SY 0. 000 0. 00
56. 00000 299. 000 16, 744. 00
0745 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 053. 000 761. 800
CF 0. 000 0. 00
91. 00000 761. 800 69, 323. 80
0750 601- 03040 *Concrete O ass D (Bridge) 49. 000 27.790
cY 3. 900 2,074.80
532. 00000 31. 690 16, 859. 08
0753 601-06100 Conc (Patching) CO #3 1. 840 1. 840
CcY 0. 000 0. 00
1, 800. 00000 1. 840 3,312.00
0755 601- 03540 Concrete Cass DT (Deck Toppi ng) 10. 000 0. 000
CcY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0760 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
0765 601-51005 Gal vani ¢ Anodes 50. 000 50. 000
EACH 0. 000 0. 00
28. 00000 50. 000 1, 400. 00
0770 602- 00000 Rei nf orci ng Steel 145. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQIECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0304 G 28-J

0775 602-00020 Rei nforcing Steel (Epoxy Coated) 7,166. 000 3, 928. 000
LB 326. 000 456. 40
1. 40000 4, 254. 000 5, 955. 60

CAT 0304 CURRENT AMI  $ 286,871.93 $ 30,385.83 % 200, 462. 87
CAT NOO305 G 28-N

0780 202- 00026 Renoval of Slope and Ditch Paving 77.000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0785 202-00217 *Renove Concrete Pavenent (Planing) (Special) 397. 000 397. 000
SY 0. 000 0. 00
20. 50000 397. 000 8, 138. 50
0790 202- 00450 Renoval of Portions of Present Structure (O ass 1) 20. 000 19. 500
SY 0. 000 0. 00
125. 00000 19. 500 2,437.50
0795 202- 00453 Renoval of Portions of Present Structure (O ass 2) 43. 000 31. 500
SY 0. 000 0. 00
181. 00000 31. 500 5,701.50
0800 202- 00460 Renoval of Portions of Present Structure (O ass 3) 5. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0805 202- 00503 *Rermoval of Portions of Present Structure 126. 600 70. 900
Sy 55. 700 9, 747.50
175. 00000 126. 600 22,155. 00
0807 203-00100 Mick Excav 114. 400 74. 000
CcY 40. 400 1, 825. 68
45. 19000 114. 400 5,169. 74
0809 206-00065 Str Bkfl (FlowFill) 20. 000 0. 000
cY 20. 000 2,660. 00
133. 00000 20. 000 2,660. 00
0810 210-03100 Repl ace Concrete Pavenment 92. 400 71.400
SY 21. 000 6, 657. 00

317. 00000 92. 400 29, 290. 80



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQIECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 G 28-N

0815 304- 06007 *Aggregat e Base Course (C ass 6) 90. 000 76.510
CcY 0. 000 0. 00
133. 00000 76.510 10, 175. 83
0820 306-01000 *Recondi ti oni ng 26. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0825 408-01100 Joi nt Seal ant 77.000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0830 507-00100 Concrete Slope and Ditch Paving (Reinforced) 16. 000 0. 000
CcY 0. 000 0. 00
675. 00000 0. 000 0. 00
0835 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 510. 000 299. 000
SY 0. 000 0. 00
56. 00000 299. 000 16, 744. 00
0840 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 077. 000 717.100
CF 0. 000 0. 00
91. 00000 717. 100 65, 256. 10
0845 601- 03040 *Concrete O ass D (Bridge) 49. 000 27.690
cY 3. 900 2,074.80
532. 00000 31. 590 16, 805. 88
0850 601- 03540 Concrete Cass DT (Deck Toppi ng) 7.000 0. 000
CcY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0853 601-06100 Conc (Patching) CO #3 1.630 1. 630
CcY 0. 000 0. 00
1, 800. 00000 1. 630 2,934.00
0855 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
0860 601-51005 Gal vani ¢ Anodes 86. 000 51. 000
EACH 0. 000 0. 00

28. 00000 51. 000 1, 428. 00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 G 28-N
0865 602- 00000 Rei nforcing Steel 289. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0870 602-00020 Rei nforcing Steel (Epoxy Coated) 7,166. 000 3,878. 000
LB 329. 000 460. 60
1. 40000 4,207.000 5, 889. 80
CAT 0305 CURRENT AMI $ 290, 673.44 $ 23,425.58 % 194, 786. 65
CAT NOO306 G 28-1
0875 202- 00026 Renoval of Slope and Ditch Paving 60. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0880 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 397. 000 397. 000
SY 0. 000 0. 00
20. 50000 397. 000 8, 138. 50
0885 202- 00450 Renoval of Portions of Present Structure (O ass 1) 21. 000 5. 600
SY 0. 000 0. 00
125. 00000 5. 600 700. 00
0890 202- 00453 Renoval of Portions of Present Structure (O ass 2) 35. 000 26.100
SY 0. 000 0. 00
181. 00000 26. 100 4,724.10
0895 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0900 202- 00503 *Renoval of Portions of Present Structure 125. 700 70. 900
Sy 54. 800 9, 590. 00
175. 00000 125. 700 21, 997.50
0902 203-00100 Mick Excav 166. 300 108. 000
cY 58. 300 2,634.58
45. 19000 166. 300 7,515.10
0904 206- 00065 Str Bkfl (FlowFill) 56. 500 0. 000
cY 56. 500 7,514.50
133. 00000 56. 500 7,514.50



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0306 G 28-1
0905 210-03100 Repl ace Concrete Pavenment 116. 000 77.700
SY 38. 300 12,141.10
317. 00000 116. 000 36, 772. 00
0910 304- 06007 *Aggregat e Base Course (C ass 6) 125. 000 109. 240
CcY 0. 000 0. 00
133. 00000 109. 240 14,528. 92
0915 306-01000 *Recondi tioni ng 26. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0920 408-01100 Joi nt Seal ant 126. 000 126. 000
LF 0. 000 0. 00
20. 00000 126. 000 2,520. 00
0925 507-00100 Concrete Slope and Ditch Paving (Reinforced) 13. 000 0. 000
CcY 0. 000 0. 00
675. 00000 0. 000 0. 00
0930 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 510. 000 299. 000
SY 0. 000 0. 00
56. 00000 299. 000 16, 744. 00
0935 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 053. 000 793. 700
CF 0. 000 0. 00
91. 00000 793. 700 72,226.70
0940 601- 03040 *Concrete O ass D (Bridge) 49. 000 27.780
cY 3. 900 2,074.80
532. 00000 31. 680 16, 853.76
0945 601- 03540 Concrete Cass DT (Deck Toppi ng) 4.000 0. 000
CcY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0948 601-06100 Conc (Patching) CO #3 1. 750 1.750
CcY 0. 000 0. 00
1, 800. 00000 1.750 3, 150. 00
0950 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 22
PCN: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0306 G 28-1
0955 601-51005 Gal vani ¢ Anodes 46. 000 46. 000
EACH 0. 000 0. 00
28. 00000 46. 000 1, 288. 00
0960 602- 00000 Rei nforcing Steel 145. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0965 602-00020 Rei nforcing Steel (Epoxy Coated) 7,166. 000 3, 904. 000
LB 325. 000 455. 00
1. 40000 4,229. 000 5, 920. 60
CAT 0306 CURRENT AMI  $ 296,318.00 $ 34,409.98 $ 220, 593. 68
CAT NO0307 G 28-H
0970 202- 00026 Renoval of Slope and Ditch Paving 113. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0975 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 397. 000 397. 000
SY 0. 000 0. 00
20. 50000 397. 000 8, 138. 50
0980 202- 00450 Renoval of Portions of Present Structure (O ass 1) 21. 000 10. 300
SY 0. 000 0. 00
125. 00000 10. 300 1,287.50
0985 202- 00453 Renoval of Portions of Present Structure (O ass 2) 28. 900 28. 900
SY 0. 000 0. 00
181. 00000 28. 900 5, 230. 90
0990 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0995 202- 00503 *Renoval of Portions of Present Structure 125. 700 70. 900
Sy 54. 800 9, 590. 00
175. 00000 125.700 21, 997.50
0997 203-00100 Mick Excav 128. 700 90. 000
cY 38. 700 1,748. 85
45. 19000 128. 700 5,815. 95



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PON: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQIECT: BRO705- 081 ESTI MATE NO 0006 16: 59: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0307 G 28-H

0999 206- 00065 Str Bkfl (FlowFill) 28.500 0. 000
cY 28. 500 3, 790. 50
133. 00000 28. 500 3, 790. 50
1000 210- 00530 Rebui I d Portions of Present Structure 19. 000 0. 000
SF 0. 000 0. 00
158. 00000 0. 000 0. 00
1005 210- 03100 Repl ace Concrete Pavenment 162. 300 128. 100
SY 34. 200 10, 841. 40
317. 00000 162. 300 51, 449. 10
1010 304- 06007 *Aggregat e Base Course (C ass 6) 115. 000 97. 850
CcY 0. 000 0. 00
133. 00000 97. 850 13, 014.05
1015 306- 01000 *Recondi ti oni ng 26. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1020 408-01100 Joi nt Seal ant 77.000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
1025 507-00100 Concrete Slope and Ditch Paving (Reinforced) 23. 000 0. 000
CcY 0. 000 0. 00
675. 00000 0. 000 0. 00
1030 509-00001 *Structural Steel (Galvanized) 1, 073. 000 1,073. 000
LB 0. 000 0. 00
7.50000 1, 073. 000 8,047.50
1035 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 510. 000 299. 000
SY 0. 000 0. 00
56. 00000 299. 000 16, 744. 00
1040 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 053. 000 815. 100
CF 0. 000 0. 00
91. 00000 815. 100 74,174.10
1045 601-03040 *Concrete O ass D (Bridge) 49. 000 27.900
cY 3. 900 2,074.80

532. 00000 31. 800 16, 917. 60



CONTI D: C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
PCN: 20263-BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: BRO705- 081 ESTI MATE NO. 0006 16: 59: 54
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0307 G 28-H
1048 601- 06100 Conc (Patching) CO #3 1.840 1.840
(e 0. 000 0. 00
1, 800. 00000 1.840 3, 312. 00
1050 601-03540 Concrete Cass DT (Deck Toppi ng) 4.000 0. 000
(& 0. 000 0. 00
1, 800. 00000 0. 000 0.00
1055 601-06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0.00
1060 601-51005 Gl vani ¢ Anodes 59. 000 59. 000
EACH 0. 000 0. 00
28. 00000 59. 000 1, 652. 00
1065 602- 00000 Rei nf orci ng Steel 145. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0.00
1070 602- 00020 Rei nforcing Steel (Epoxy Coated) 7,166. 000 3, 888. 000
LB 329. 000 460. 60
1. 40000 4,217.000 5, 903. 80
CAT 0307 CURRENT AMI  $ 324,193.35 % 28,506.15$%  237,475.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1075 620- 00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
1080 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
1085 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
CAT 0400 CURRENT AMI  $ 51, 400. 00 $ 0.00$ 51, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 3,753,909.42$

275, 480.63$ 2,595, 030. 51



